

Transport Scotland's – Electric Vehicle Infrastructure Fund – Project Pipeline – March 2026

The table below gives a high-level summary of the initiatives that have been notified of their funding allocation from Transport Scotland's Electric Vehicle Infrastructure Project (EVIP) Board.

Authority(ies)	Indicative EVIF Scope		Grant Funding Award	Target Procurement Start	Target Contract Award	Current Status	Installation Period
	Existing	Envisaged					
North of Scotland , comprising: <ul style="list-style-type: none"> Highland – Lead Authority Aberdeen City Aberdeenshire Moray View Notice - Public Contracts Scotland	c.214	c.570	£7,236,380	May 2024 (complete)	October 2025 (complete)	Delivery	Three Years
Dundee On Street Charging Initiative View Notice - Public Contracts Scotland	c.30	c.125	£309,768	May 2026	October 2026	Pre-Procurement	Two Years
Ayrshire , comprising: <ul style="list-style-type: none"> East Ayrshire North Ayrshire South Ayrshire View Notice - Public Contracts Scotland	c.125	c.300	£2,891,168	March 2025 (complete)	March / April 2026	In Procurement	Three Years
Glasgow City Region , comprising: <ul style="list-style-type: none"> East Dunbartonshire East Renfrewshire Glasgow City Inverclyde North Lanarkshire Renfrewshire South Lanarkshire West Dunbartonshire View Notice	c.627	minimum of 3,034	£3,613,960	Dec 2025 (complete)	Sept 2026	In Procurement	c. Five Years

Authority(ies)	Indicative EVIF Scope		Grant Funding Award	Target Procurement Start	Target Contract Award	Current Status	Installation Period
	Existing	Envisaged					
Perth & Kinross and Angus	c.140	c.175	£1,987,678	April 2026	October 2026	Pre-Procurement	Three Years
South of Scotland , comprising: <ul style="list-style-type: none"> • City of Edinburgh • Clackmannanshire • Dumfries and Galloway • Falkirk • Fife • Midlothian • Scottish Borders • West Lothian View Notice - Public Contracts Scotland	c. 750	c 1,800	£6,363,365	Sept 2025 (complete)	Sept 2026	In Procurement	Three to Four Years
North West Scotland <ul style="list-style-type: none"> • Argyll & Bute • Comhairle nan Eilean Siar • Orkney Islands Council • Shetland Islands Council 	c. 125	Phase 1 – 40 Phase 2 – c. TBC	£3,097,680	Phase 1 – On-going Phase 2 - 2026	Phase 1 April 26 Phase 2 Q4 26	Phase 1 – In Procurement Phase 2 - Pre-procurement	TBC

Important Notes:

- The scope and timetable set out in the table above should be considered indicative.
- Envisaged numbers are “Charge Points” and EV charger numbers, based on the new measurement by DfT, will be different.
- Final details will be set out in local authorities’ tender documents.
- Funding available to support projects may differ from the grant funding award in the table above.
- The scope of these initiatives may be procured as part of wider initiatives being taken forward by each local authority.
- Delivery models will be confirmed by each local authority in their tender documents.
- For projects in procurement any clarifications or requests for information should follow the process set out in the Contract Notice.