Guidance on Operational PPP Projects (covering NPD
Contracts, hub DBFM contracts, PPP and PFI contacts) and
COVID-19
1. Executive SummaryEXECUTIVE SUMMARY
This document provides guidance for public sector (Contracting Authorities) on dealing with the
impact of COVID-19 on the performance of the private sector (PPP Contractors) under PFI, PPP
hub DBFM and NPD contracts (collectively PPP Contracts). This guidance should be read
alongside, and is consistent with,follows upon the Scottish Procurement Planning Note, SPPN
5/2020SPPN 5/2020 Covid 19 Supplier Relief Covid 19 Supplier Relief dated 26 March 2020 as
updated and supplemented by SPPN8/2020.
This guidance has been reviewed and reflects issues that might arise as the phases (“Phases”) of
easing of lockdown progress. This guidance was first issued on 6 April and has been updated on
29 June 2020.
The key principles are:


PPP Contractors should consider themselves to be part of the public sector response to the
current emergency.



PPP Contractors should co-operate, including where applicable sharing resources, to ensure
the continued delivery of public services (the COVID-19 emergency is not, and is not to be,
regarded as an event of force majeure or an excusing cause).



Contracting Authorities should work closely with PPP Contractors to use all available options
to maintain public services during the emergency period. This will include maintaining
unitary charge payments (enabling PPP Contractors to pay their workforce and suppliers),
revising contract requirements and standards (including scope changes where necessary)
and moderating payment and performance mechanism regimes where appropriate, all in a
manner consistent with this guidance.



PPP Contractors should ensure contingency plans are up to date and have been reviewed
and discussed with Contracting Authorities to enable continuity of full services as far as
possible to respond to the emergency and maintain vital public services, particularly across
the NHS. The overriding requirement is to ensure facilities meet health & safety
requirements, statutory requirements and meet revised operational standards that will
need to be agreed locally.



All parties, including funders, must recognise that normal contractual processes may not be
able to be followed in these circumstances.

2. ScopeSCOPE

2.1 2.1. The scope of this guidance covers PPP Contracts, namely in the health, schools,
colleges, office, prison service, road sectors. It is recognised that different practical
considerations apply in different sectors and in this context the local agreement of
minimumrevised operating standards will be relevant.

3. BackgroundBACKGROUND
3.1 3.1.PPP contracts deliver vital public services that must continue to be delivered during the
current COVID-19 emergency. PPP Contractors should see themselves as part of the public
sector response to COVID-19 and, as such, work cooperatively with their Contracting
Authorities to ensure, as far as possible, services continue.
3.2 3.2.Contracting Authorities must reciprocate and ensure that where services or
performance are impacted due to COVID-19 despite the best efforts of the PPP
Contractors, there should be a temporary moratorium on related payment and
performance mechanism deductions so that PPP Contractors can continue to operate as far
as possible and pay workforce and suppliers, subject to the parties agreeing and complying
with the revised operational standards and other provisions of this guidance note. Likewise
relevant consequential effects of the emergency should be recognised, such as the
calculation of energy usage for facilities where there is a sharing of consumption or other
energy risks to reflect the impact of the emergency on usage for any periods where
facilities are closed or underutilised.

4. DetailDETAIL
4.1 4.1.As a matter of contract, SFT does not regard COVID-19 as an event of force majeure or
an excusing cause and therefore expects that best efforts are made by all parties for the
continuation of service provision under PPP contracts at this time when it is vital that the
facilities they support are maintained at an appropriate level of operational capacity.
4.2 4.2.PPP Contractors will be implementing their contingency arrangements to enable
continuity of service. It is critical however that Contracting Authorities recognise that PPP
Contractors may not be able to achieve full performance under their PPP Contracts due to
the ongoing COVID-19 emergency, including where due to illness in the workforce and to
the need to introduce revised ways of working to protect health and safety.
Where this is the case, it should be agreed locally to moderate contract by agreeing revised
operational standards, that will include compliance with health & safety and statutory
requirements, PPM and lifecycle replacement activities provided relevant Government
guidance is met as the Phases progress. These should be deliverable and sufficient for the
safe and statutorily compliant operation of the facility and support the stable delivery of
vital services, applying for the duration of the emergency. In those circumstances normal
unitary charge payments to PPP Contractors should be maintained and there should be a
temporary moratorium on related payment and performance mechanism deductions
provided the revised operational standards are met so that PPP Contractors can continue
to operate and pay their workforce and suppliers. As the Phases progress the revised
operational standards

should be reviewed to ensure that they reflect the services that are to be provided at the
relevant facilities at that time and ensure that Government guidance continues to be met.
The parties should cooperate to ensure that operational policies are put in place to reflect
this position. We would expect that documentation that is as straightforward as possible
(though with enough detail to be clear as to the revised standards) will be used to
implement these temporary arrangements in PPP contracts rather than by the template set
out in the Guidance notes on Model Interim Payment Terms – SPPN 5/2020.
4.3 4.3.At no point should performance standards (by agreement of revised operational
standards) be relaxed to the point where health and safety and statutory requirements are
compromised, and PPP Contractors should continue to comply with the performance
standards where possible. Where they are unable to do so, because of the Covid-19
emergency they should communicate with the Contracting Authority immediately. PPP
Contracts contain Authority remedial rights (sometimes called step in rights) in certain
circumstances, such as an immediate and serious threat to the health or safety of any user
of the facilities and these have contractual consequences. The expectation is that the
parties will work together so that the services are provided to the required standard to
avoid these requiring to be used.
4.4 4.4.In some cases, it is possible that performance standards may need to be increased, for
example cleaning, and unitary charge payments will need to be adjusted to reflect any
required increase in performance requirements and take account of developing
requirements as the Phases progress. Contracting Authorities should consider provisions
relating to an Emergency that allow the Authority to instruct additional or alternative
services; this provision might not be available or might be differently termed in some
contracts.
4.5 4.5.In some cases, it is possible that changes may be required to facilities, in particular
healthcare facilities and also educational facilities as the Phases progress, at short notice.
PPP Contractors and FM providers are expected to use their best efforts to comply with any
such requests as quickly as possible and Contracting Authorities are expected to reciprocate
and pay reasonable costs incurred in making any such changes. We expect any increased
costs to be net costs (taking account of any savings elsewhere) and presented on an open
book basis. All parties, including funders, must recognise that normal contractual processes
may not be able to be followed in these circumstances.
4.6 4.6.Where an asset is to be temporarily closed (for example if a school has been closed
during the emergency) maintenance and any other relevant work must be carried out to
keep the asset in a condition so that it can be brought back into use as soon as reasonably
practical once the current emergency is overas Phases progress. For example, as part of
ongoing PPM and statutory compliance it is important that the water system is maintained
in a compliant condition.
4.7 4.7.PPP Contractors must consider the potential for any available resource to be redeployed
to assist in support of other critical facilities, such as healthcare.

5. SummarySUMMARY

5.1 5.1.The COVID-19 emergency requires all of us to work together to protect each other and
our economy. This includes the delivery of vital public services through PPP Contracts.
5.2 5.2.PPP Contractors should continue to deliver agreed requirements and performance
standards but, where this is not possible due to COVID-19, local arrangements as set out
above should be agreed that will allow facilities and services to be provided by PPP
Contractors and for those PPP Contractors to be able to pay their workforce and suppliers.

6. Further AdviceFURTHER ADVICE
6.1 Further support is available from Scottish Futures Trust on the usual basis contactable at
mailbox@scottishfuturestrust.org.uk.
6.2 Contracting Authorities should also consider whether they should take legal or other
advice on the implementation of this guidance and they should document the revised
operational standards and the basis of any temporary relaxation of the contract, as
referred to above.
6.3 This is a rapidly developing situation and this guidance may change.

7. TimescaleTIMESCALE
This timescale for this guidance is from the date of publication until 30 JuneSeptember 2020.
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