

Transport Scotland's – Electric Vehicle Infrastructure Fund – Project Pipeline – October 2025

The table below gives a high-level summary of the initiatives that have been notified of their funding allocation from Transport Scotland's Electric Vehicle Infrastructure Project (EVIP) Board.

Authority(ies)	Indicative EVIF Scope		Grant Funding Award	Target Procurement Start	Target Contract Award	Current Status	Installation Period
	Existing	Envisaged					
North of Scotland , comprising: <ul style="list-style-type: none"> Highland – Lead Authority Aberdeen City Aberdeenshire Moray View Notice - Public Contracts Scotland	c.214	c.570	£7,236,380	May 2024	October 2025	Contract Awarded	Three Years
Dundee On Street Charging Initiative	c.30	c.125	£309,768	Dec 2025	March 2026	Pre-Procurement	Two Years
Ayrshire , comprising: <ul style="list-style-type: none"> East Ayrshire North Ayrshire South Ayrshire View Notice - Public Contracts Scotland	c.125	c.300	£2,891,168	March 2025	February 2026	In Procurement	Three Years
Glasgow City Region , comprising: <ul style="list-style-type: none"> East Dunbartonshire East Renfrewshire Glasgow City Inverclyde North Lanarkshire Renfrewshire South Lanarkshire West Dunbartonshire View Notice - Public Contracts Scotland	c.600	c.3,000 to 3,500	£3,613,960	Late 2025	late Summer 2026	Pre-Procurement	TBC

Authority(ies)	Indicative EVIF Scope		Grant Funding Award	Target Procurement Start	Target Contract Award	Current Status	Installation Period
	Existing	Envisaged					
Perth & Kinross and Angus	c.140	c.175	£1,987,678	TBC	TBC	Pre-Procurement	Three Years
South of Scotland , comprising: <ul style="list-style-type: none"> • City of Edinburgh • Clackmannanshire • Dumfries and Galloway • Falkirk • Fife • Midlothian • Scottish Borders • West Lothian View Notice - Public Contracts Scotland	c. 750	c 1,800	£6,383,365	Sept 2025	Sept 2026	In Procurement	Three to Four Years
North West Scotland <ul style="list-style-type: none"> • Argyll & Bute • Comhairle nan Eilean Siar • Orkney Islands Council • Shetland Islands Council 	c. 125	Phase 1 – 40 Phase 2 – c. TBC	£3,097,680	Phase 1 – On-going Phase 2 - 2026	TBC	Phase 1 – In Procurement Phase 2 - Pre-procurement	TBC

Important Notes:

- The scope and timetable set out in the table above should be considered indicative.
- Final details will be set out in local authorities’ tender documents.
- Funding available to support projects may differ from the grant funding award in the table above.
- The scope of these initiatives may be procured as part of wider initiatives being taken forward by each local authority.
- Delivery models will be confirmed by each local authority in their tender documents.
- For projects in procurement any clarifications or requests for information should follow the process set out in the Contract Notice.